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Project Location and Background

The San Francisco Project was located at the south end of the San
Francisco Mountains about 14 miles west of Milford, Beaver County.
The Frisco mining district was one of the state’s most significant silver
producers and also yielded lead and copper. The Horn Silver mine was
continuously productive for a noteworthy 78 years, from 1875 to 1952.
The district supported two towns (Frisco and Newhouse) with a
population reaching 4000. The area now is a popular destination for
history buffs due to its many extant mining structures, including the
impressive headframe at the Old King David mine, which is visible from
Highway 24.

Preserving the historic character of the district was a high priority in
the project design. Planning was also complicated by the presence of
three federal status plant species, which necessitated surveys and
mitigation practices.

The historic Old King David mine complex

The AMRP in the Division of Oil, Gas and Mining, Utah Department Owner:

of Natural Resources, was created in 1983 to address physical Multiple private landowners

safety hazards associated with abandoned mines as authorized by Utah State & Institutional Trust Lands
the Surface Mining Reclamation and Control Act (SMCRA) of 1977. U.S. Bureau of Land Management

The Program is funded by The Utah Coal Producers who pay an General Contractor:
abandoned mine reclamation fee to the Office of Surface Mining Kent Bethers Construction Inc.
(OSM) on each ton of coal mined in Utah. AMRP Project Manager:

Chris Rohrer
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i) PROJECT SUN[MARY

San Francisco Project, 2014 -- Construction Summary

Kent Bethers Construction Inc. of Heber, Utah, was awarded the contract for the project. Kent Bethers
subcontracted the work to VCM Construction and the 517 Company (Clark and Trent Martinez). Spectrum
Engineering of Billings, Montana, provided construction inspection. The work consisted of mine closures using
the AMRP’s standard closure designs. The inventory identified 224 mine openings. One more was discovered
during construction. Negotiations with the primary private landowner (Horn Silver Mines Inc., with 000
inventoried mine openings) resulted in 75 mine openings being dropped from the project, so the final tally was
150 closures.

Below: Juniper placed along streambank for protection.

PROJECT HIGHLIGHTS:

Project Construction: Bid Amount  $381,322.00
Final Amount $462,120.71

Project Inspection: Final Amount $000,000.00

Change Orders: 3; net change: $80,798.71
Changes in mine closure
type/quantity
1 additional mine closure

Project Dates: Start: May 6, 2014
Finish: August 19, 2014
53 Work Days
106 Calendar Days

Accomplishments: 150 mine closures
52 adit (HO) closures
98 shaft (VO/10) closures
74 backfills
13 bat gates
38 rebar grates

10 walls . -
8 PUF San Francisco Project

7 other AMLIS Keys: UT000199 & UT000201
Construction Cost: $462,120.71
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